
Project Initiated
Request for Quote (RFQ)
Provide Estimated Lead Time
Price Negotiated
PO Received
Update L/T depending on the drawing approval timeframe
Design Review / Create Cofan Drawings
Address any concerns on DFM
Finalized Drawings
Begin Procurement / Manufacturing
Deliver first article units if needed
Inspection Reports
Ship the products via Ocean or Air